COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2003

ESTI MATE SUMVARY 16: 27: 23
CONTI D C14202 ESTI MATE NO. 0005 PROG SPEC YR 2002
PCN: 14202-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.0 DAYS TI ME ALLOW 100 WORK DAYS
US 50 Thru Rocky Ford PERCENT TIME:  99.00 ORI G TIME ALLOW 90 WORK DAYS
PROJIECT NO. NH 0504- 045
US 50 Thru Rocky Ford
NAVE OF ROAD: 50B
PROQJIECT COUNTI ES: OTERO
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 09/ 08/ 2003 DATE TI ME STARTED 04/01/2003
P. OO BOX 580 DATE LET 02/ 13/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2003 DATE TI ME STOPPED 12/08/2003
DATE CONTRACT EXECUTED  03/12/2003 DATE ACCEPTED 12/ 08/ 2003
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 04/ 01/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,664, 112. 84 PARTI Cl PATI NG $ 1,629, 610. 20 $ 69, 598. 93
AWARD PRQJECT AMT: $ 1,497,631.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 97.93% TOTAL EARNI NGS 1, 629, 610. 20 69, 598. 93
FUNDS AVAI LABLE: $ 34, 502. 64 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 629, 610. 20 69, 598. 93
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -17,899. 00 -612.95
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,611, 711. 20 68, 985. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,611, 711. 20 68, 985. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68, 985. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010 202-00200

0015 202-00203

0020 202-00240

0025 203-01500

0030 208-00011

0035 210-00011

0040 210-00012

0045 210-00013

0050 210-04010

0055 210- 04050

C14202
14202-BI D
NH 0504- 045
| TEM
DESCRI PTI ON

REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT ( PLANI NG)

BLADI NG

*ERCSI ON BALES (WEED FREE)

*RESET MAI LBOX STRUCTURE (TYPE 1)

*RESET MAI LBOX STRUCTURE (TYPE 2)

*RESET MAI LBOX STRUCTURE (TYPE 3)

ADJUST MANHOLE

ADJUST VALVE BOX

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005
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ESTI MATE RUN 09/ 09/ 2003
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CONTI D: C14202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14202- Bl D ESTI MATE RUN 09/ 09/ 2003
PRQJECT: NH 0504- 045 ESTI MATE NO 0005 16: 27: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 0. 000 0. 000
ACRE 0. 000 0.00
600. 00000 0. 000 0. 00
0065 213-00003 *MJLCH NG (WEED FREE) 0. 000 0. 000
ACRE 0. 000 0.00
600. 00000 0. 000 0. 00
0070 213-00061  *MJLCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0.00
2.50000 0. 000 0. 00
0075 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 13, 455. 170 13, 455. 170
TON 0. 000 0.00
32.00000 13, 455. 170 430, 565. 44
0075 MATERI AL ALLOWANCE HBP AGGREGATE STOCKPI LE 0. 000
TON 0. 000 0.00
6. 00000 0. 000 0. 00
0080 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 16, 960. 450 16, 960. 450
TON 0. 000 0.00
36. 00000 16, 960. 450 610, 576. 20
0080 MATERI AL ALLOWANCE HBP AGGREGATE STOCKPI LE 2 0. 000
TON 0. 000 0.00
6. 00000 0. 000 0. 00
0085 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 11, 309. 000 11, 309. 000
GAL 0. 000 0.00
1. 00000 11, 309. 000 11, 309. 00
0090 608-00010 *CONCRETE CURB RAMNP 1, 423. 200 1, 423. 200
5% 0. 000 0.00
55. 00000 1, 423. 200 78, 276. 00
0095 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 1, 958. 000 1, 958. 000
LF 0. 000 0.00
16. 00000 1, 958. 000 31, 328. 00
0100 612-00001  *DELI NEATOR (TYPE 1) 51. 000 0. 000
EACH 51. 000 867.00
17. 00000 51. 000 867. 00



CONTI D: C14202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14202- Bl D ESTI MATE RUN 09/ 09/ 2003
PRQJECT: NH 0504- 045 ESTI MATE NO 0005 16: 27: 23

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 612-00002  *DELI NEATOR (TYPE I1) 77.000 0. 000
EACH 75. 000 1, 350. 00
18. 00000 75. 000 1, 350. 00
0110 612-00003  *DELI NEATOR (TYPE 111) 12. 000 0. 000
EACH 8. 000 160. 00
20. 00000 8. 000 160. 00
0115 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
70, 000. 00000 1. 000 70, 000. 00
0120 627-00005 *EPOXY PAVEMENT MARKI NG 176. 500 0. 000
GAL 176. 500 18, 356. 00
104. 00000 176. 500 18, 356. 00
0125 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2,139. 000 2, 091. 000
SF 0. 000 0.00
16. 00000 2, 091. 000 33, 456. 00
0130 630-00007 *TRAFFI C CONTROL | NSPECTI ON 47.000 42.000
DAY 5. 000 687. 50
137. 50000 47.000 6, 462. 50
0135 630-00012 *TRAFFI C CONTROL NMANAGENENT 99. 000 85. 000
DAY 12. 000 4, 080. 00
340. 00000 97. 000 32, 980. 00
0140 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 69. 000 62. 100
EACH 0. 000 0.00
100. 00000 62. 100 6, 210. 00
0145 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0150 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 800
TYPE
) EACH 0. 000 0.00
1, 100. 00000 1. 800 1, 980. 00
0155 630-80380  *TRAFFI C CONE 350. 000 315. 000
EACH 0. 000 0.00
11. 00000 315. 000 3, 465. 00



CONTI D: C14202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14202-BI D ESTI MATE RUN 09/ 09/ 2003
PRQJECT: NH 0504- 045 ESTI MATE NO 0005 16: 27: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0165 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 31, 016. 880 0. 000
FA 31, 016. 880 31, 016. 88
1. 00000 31, 016. 880 31, 016. 88
0170 700-70014  F/ A | NCENTI VE 4,102. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70020 F/ A ON-THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 630-80360 DRUM CHANNEL DEV 75. 000 67. 500
EACH 0. 000 0.00
75. 00000 67. 500 5, 062. 50
0210 202-00010 REM TREE 5. 000 5. 000
EACH 0. 000 0. 00
1, 750. 00000 5. 000 8, 750. 00
0215 403-00720 HBP (PATCHI NG) (ASPH) 183. 780 173. 640
TON 5.010 601. 20
120. 00000 178. 650 21, 438. 00
0220 900- 00006  ADDED | TEM (DOLLAR)/ ADDED | TEM ( HAUL) 2, 640. 000 2, 640. 000
DOL 0. 000 0. 00
1. 00000 2, 640. 000 2, 640. 00
0225 900-00006  ADDED | TEM (DOLLAR)/ CONCRETE PRI CE REDUCTI ON 0. 000 -74.800
DOL 0. 000 0.00
1. 00000 -74.800 -74.80



CONTI D C14202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14202- Bl D ESTI MATE RUN 09/ 09/ 2003
PRQJECT: NH 0504- 045 ESTI MATE NO 0005 16: 27: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 900- 00006 ADDED | TEM (DOLLAR)/ ADDED | TEM (M LL REPAI R) 1,131. 930 1,131.930
DOL 0. 000 0. 00
1. 00000 1,131.930 1,131.93
0235 900- 00006 ADDED | TEM (DOLLAR)/ ADDED | TEM ( TRUNCATED DOVES) 6, 475. 150 0. 000
DOL 6, 475. 150 6, 475. 15
1. 00000 6, 475. 150 6,475. 15
0240 900- 00006 ADDED | TEM ( DOLLAR)/ ADDED | TEM ( SUPPLY 5, 302. 940 0. 000
MANHCLES/ VALVES)
DOL 5, 302. 940 5, 302. 94
1. 00000 5, 302. 940 5,302. 94
0245 900- 00006 ADDED | TEM (DOLLAR)/ ADDED | TEM ( TRUNCATED DOVES) 6, 475. 150 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0250 900- 00006 ADDED | TEM (DOLLAR)/ ADDED | TEM (LI ME PRI CE REDUCTI ON) 0. 000 0. 000
DOL -4,297.740 -4,297.74
1. 00000 -4,297.740 -4,297.74
0255 900- 00006 ADDED | TEM (DOLLAR)/ TEMPORARY PAVEMENT MARKI NGS 8, 035. 250 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0260 900- 00006 ADDED | TEM (DOLLAR)/ RUMBLE STRI PS 4, 520. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0265 900- 00006 ADDED | TEM (DOLLAR)/ DI AMOND GRI NDI NG 2,509. 850 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0270 900- 00006 ADDED | TEM ( DOLLAR)/ PHONE 50. 750 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,650,112.84$ 69,598.93% 1, 615, 610. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0190 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00



CONTI D C14202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14202- Bl D ESTI MATE RUN 09/ 09/ 2003
PRQJECT: NH 0504- 045 ESTI MATE NO 0005 16: 27: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620-00011 FI ELD LABORATORY ( CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0200 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00% 14, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,664,112.84 % 69,598.93% 1, 629, 610. 20



